Contract No. C2017-087.01

FIRST AMENDMENT
TO
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TOWN OF FOUNTAIN HILLS
AND
THE CK GROUP, INC.

THIS FIRST AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT (this
“First Amendment”) is entered into as of June 5, 2018, between the Town of Fountain Hills, an
Arizona municipal corporation (the “Town”), and The CK Group, Inc., an Arizona corporation
(the “Contractor™).

RECITALS

A. The Town and the Contractor entered into a Professional Services Agreement,
dated February 23, 2017 (“Agreement”), for the Contractor to provide the Town with traffic and
engineering analysis at the Avenue of the Fountains and La Montana Drive intersection (the
“Services™).

B. All capitalized terms not otherwise defined in this First Amendment have the same
meanings as contained in the Agreement.

C. The Town has determined that additional Services, namely design services for the
Avenue of the Fountains and La Montana Drive intersection, from the Contractor are necessary
(the “Additional Services”).

D. The Town and the Contractor desire to enter into this First Amendment to extend
the term of the Agreement, and to define the scope of the Additional Services, which are set forth
with more particularity in Section 2, below.

AGREEMENT

NOW, THEREFORE, in consideration of the foregoing introduction and recitals, which
are incorporated herein by reference, the following mutual covenants and conditions, and other
good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged,
the Town and the Contractor hereby agree as follows:

1. Term of the Agreement. Notwithstanding any provision to the contrary, the
Agreement shall remain in full force and effect until December 5, 2018, unless terminated as
otherwise provided pursuant to the terms and conditions of the Agreement.
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2. Scope of Work. Contractor shall provide the Additional Services as set forth
in the Scope of Work and Fee Proposal, attached hereto as Exhibit A and incorporated herein by
this reference.

3. Compensation. The Town shall pay Contractor $36,000.00 for the Additional
Services at the rates set forth in the Agreement, resulting in an increase of the aggregate not-to-
exceed compensation from $37,350.01 to $74,350.01.

4. Effect of Amendment. In all other respects, the Agreement is affirmed and ratified
and, except as expressly modified herein, all terms and conditions of the Agreement shall remain
in full force and effect.

5. Non-Default. By executing this First Amendment, the Contractor affirmatively
asserts that (i) the Town is not currently in default, nor has been in default at any time prior to
this First Amendment, under any of the terms or conditions of the Agreement and (ii) any and all
claims, known and unknown, relating to the Agreement and existing on or before the date of this
First Amendment are forever waived.

6. Israel. Contractor certifies that it is not currently engaged in, and agrees for the
duration of this Agreement that it will not engage in a “boycott,” as that term is defined in ARIZ.
REV. STAT. § 35-393, of Israel.

7. Conflict of Interest. This First Amendment and the Agreement may be canceled by
the Town pursuant to ARIZ. REV. STAT. § 38-511.

[SIGNATURES ON FOLLOWING PAGES]



IN WITNESS WHEREOF, the parties hereto have executed and caused to be signed by
their duly authorized representatives, this instrument on the date first written above.
GGTownﬂ’

TOWN OF FOUNTAIN HILLS,
an Arizona Municipal Corporation

< Vi,

Grady E. ler, TQwn Manager

ATTEST:

(ACKNOWLEDGEMENT)

STATE OF ARIZONA )

) ss.
COUNTY OF MARICOPA )

On % wilp , 2018, before me personally appeared Grady E. Miller, the Town Manager
of the TOWN OF FOUNTAIN HILLS, an Arizona municipal corporation, whose identity was
proven to me on the basis of satisfactory evidence to be the person who he claims to be, and
acknowledged that he signed the above document, on behalf of the Town of Fountain Hills.

S bpaz%m%@ﬂﬁ

PAT§ HCHA Jﬁ RML Notary Public

: Commission #521 340
Notary Public - Stata of Arizona g

MARICOPA COUNTY
My comm. explres Dac. 8, ?020

(Affix notary seal here)

[SIGNATURES CONTINUE ON FOLLOWING PAGE]



“Contractor”

THE CK GROUP INC.

Y B LR . w—
Name: CXD/E)DNNA Aené) l’%
ﬁm\ C,( /()/(\Q
U N

(ACKNOWLEDGEMENT)

STATE OF ARIZONA )
) ss.
COUNTY OF MARICOPA )

On Ekh l 22, 2018, before me personally appeared (%\:_uﬁm_@bﬂ“he

ls Z]:;‘)Qé:‘ﬁ Yqg{, of The CK Group, Inc., an Arizona corporation, whbse identity was proven to

me on the basis of satisfactory evidence to be the person who he claims to be, and acknowledged
that he signed the above document, on behalf of The CK Group, Inc.

VS
'..'/A“" m‘o' 2AVa

Notary Public
Sy Maricopa County, Arizona
My Comm, Expires 10-02- 239

[}
K
Brittn! Sorensen }
i
¢

(Affix notary seal here)



EXHIBIT A
TO
FIRST AMENDMENT
TO
PROFESSIONAL SERVICES AGREEMENT
BETWEEN
THE TOWN OF FOUNTAIN HILLS
AND
THE CK GROUP, INC.

[Scope of Work and Fee Proposal]

See following pages.




Engineers & Canstrugtion leanaw

January 22, 2018

Mr. Randy Harrel, PE, SE, RLS, CFM

Town Engineer

Town of Fountain Hills Development Services Department
16705 E. Avenue of the Fountains

Fountain Hills, AZ 85268

Re:  AOTF at La Montana Intersection Design Phase - 2018
Mr. Harrel,

Thank you for requesting our services as referenced. It is our understanding that the Town desires that CK
prepare improvement plans for the intersection of the Avenue of the Fountains (AOTF) and La Montana
Drive as shown in Concept #1 of the “Intersection Configuration Study; Avenue of the Fountain at La
Montana Drive”, completed by CK Group, 2017.

The Town has recommended the following scope of work for the proposed intersection design
improvements.

A. Plans

1. AOTF at La Montana Intersection Area:
- Prepare an Interim Signing and Striping Plan as shown in Concept #1. The design plan shall
include an option for use of temporary barriers (such as precast concrete curb stops at the
pork chop islands) as a part of, or subsequent to, the installation of the signing and striping.

2. Modify West Post Office Driveway/ AOTF Median Area:

- Prepare paving plan improvement as shown in Concept #1 for the western post office
driveway and AOTF intersection. Provide for a short Eastbound AOTF U-Turn approach
deceleration turn pocket and taper. (50 scale)

- Prepare associated signing and striping plan

- Prepare landscape and irrigation modifications plan as needed.

- Perform field topographic survey.

3. Post Office Frontage: .
Prepare Concept Plans for relocation of the mail drop boxes from La Montana Drive to the
AOTF frontage within the Post Office parking lot, including demolition of the existing Drop Box
facility along L.a Montana.
- CONCEPT PLAN ONLY. For Town negotiation with Post Office authorities.

4. La Montana (AOTF to El Lago) Road Diet: Signing and Striping Plan
(Note: This Signing and Striping installation may get deferred until a future Town seal coat or
resurfacing project occurs.)

Note: It is anticipated that the Town’s aerial photography (dated Nov. 2016) will be used as base
map plan for the work in Paragraphs A.1, A.3, and A 4, supplemented by field reconnaissance.)

5. Other Plan Sheets:
- It is not anticipated that a Cover Sheet(s) will be needed.

the CK Group, Iuc.
16448 N. 40" Street, Suite A Phoenix, Arizona 85032
P: 602.482.5884 | F: 602 482.2885 | Email: ckeroup@itheCKgroup.com
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Town of Fountain Hills - AOTF at La Montana Intersection Design Phase - 2018
January 17, 2018
Page 2

- Itis not anticipated that any detail sheets will be needed for A.1 » A.3 and A 4 (although a
minor number of details may need to be shown on the above-noted plan sheets).

- Itis not anticipated that any construction storm-water mitigation plans, will be needed. (The
Town anticipates requiring the construction contractor to submit these refluirements.)

B. Cost Estimate:
- ForPlans A.1 and A.2 above.
- Concept Cost Estimate for Plan A.3 above.
- Plan A.4 above — An optional fee has been prepared towards this task element.

C. Specifications: Short-form specs. to be shown on the plans, if/as needed.
(Note: The Town intends to order and install most or all of the signage with its own forces. The
Town intends to use work orders under on-call contracts for striping, curb and gutter, pavement,
landscaping, and irrigation work.)

D. Right-of-way and Easements: Show proposed rights-of-way, permanent easements, and/or temporary
construction easements on the above plans, if any are needed. (The Town will prepare the legal
documents and exhibits needed for these, coordinate with the property owners(s), and record the
document(s).)

Submittals:
= 30% & 100% - Via e-mail to the Town for review.
- Final - Sealed, Delivered to the Town, together with an acceptable CADD file.

Meetings: at Fountain Hills Town Hall:
- Kick-off Meeting
- 30% Comment Coordination Meeting
= 100% Comment Coordination Meeting
= Council Presentation — An optional fee to assist the Town in presenting this project design to
the Town Council, at a Town Council meeting is provided.

It is anticipated that the proposed design will be completed within 16 weeks from the receipt of a Notice to
Proceed (NTP) from the Town. The estimated fee for the proposed services is $31,212.64. An additional
optional fee of $1,758.00 is included as described above for a total project lump sum fee of $32,970.64.
Please refer to Exhibit A — Derivation of Fee, which is attached herein.

Cost associated with meeting(s) beyond those specified in the scope of work will be billed separately on a
time and material basis.

Thank you for allowing CK to assist on the proposed design effort. Please, contact the undersigned directly
should you have any question or comment.

Respectfully,
the CK Group, Inc.

Ogbonna Abarikwu
Principal

the CK Group, Inc.
16448 N. 40" Street, Suite A Phoenix, Arizona 85032
P: 602.482.5884 | F: 602 482.2885 | Email: ckeroup@theCKgroup.com

oSO

~



;i TEXHIBITA - DERIVATION OF FEE
- Town of Fountain Hilis AOTF atLs MONTANA ENGINEERING DESIGN PHASE <2018 7 E
——
Regyistered ,
Praject | Sr. Projoct |  Project caD Pigiset | Adminf ol
Work Activity Principal Landscape Foa por Task}
Man Engi & Dosi Caordinotar | Graphi
ager g ¢ ] Survoyar ordlindto raphics
PROPOSED TASKS 32,765.12
s nenl ekt
A1 AOTF @ La Montana Intersection Intorim Signing and Striging 1 2 4 8 % 255125
A2t Mody Post Office/Median lntersection Paving Plan 2 12 20 30 40 £,607.20
42,2 Prepare ssuociated signing and siriging for PO Improvements 1 2 8 12 2.147.32
823 Prapare landscape/irrigation Plan 1 2 4 12 1.755.47
a2 4 Fisldt Review and Coordination for Topograptic Survey 2 4 12 10 2,471.08
a2 Prepats Conoept Plans for Maii Bax Relocation 1 12 12 20 4,500.48
Prepare Signing and Striping for La Montena Road Diat {Concept
s 1 2 4 12 1.755.47
Plan)
1 Prspare Cost Estimale for Proposed improvements 2 g 8 4 2 208380
2 Prepare Cost Estimate for A4 (Optionat) 1 2 2 1 £83.66
9 Prepate Proiect Specificatons 2 4 700.91
b1 Project Submittals and Coordmations 2 4 8 1.161.70
2 Project Moetings (kickoff, 30% and 100% submittal} o 4 2771244
D3 Counci Presentation {Optianal) 4 4 4 1,164.3
0.00
0.60
0.60
7 otal Hours 347 7 &4 7% 58 124 10 12 7
Hourly Rales S$H.44 $64.47 $40.87 $34.85 $30.71 337.00 $24.03 $19.23
Subtotal $13 869.60 $500.08 | $3,481.38 | 8306525 $2.021.88 § $3,808.04 $370.00 $288.36 $134.61 || 32.765.12
{Prect Labor $13.660 60 Eubmnumma R p o o isbles - TR
POvarhead 1179 $16,116.87 Mieage
Subtotal $29,7688.47 128 Mies at $65.52
Profit 0% $2.978.65 Detivery
[SK Group Subtotal $32.765.12 3 Deiivaries at $8G.00
Prnling & Misc.
ubconsultants $0.00 2 Lump Sim st $S8.00
i $205.82
rotat $32,970.64 J[Tota $0.09 jlrota $205 52
Tonn of Fountatn Hills Design AGTF 23 La Montana - 2018
Fee Proposal
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